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vis Station
Washington, 2.C. 20020

Subject: Contract Covering Motorized STATINTL

Enclosure: (1) Monthly Progress Report Covering Aubust 1965
|

Dear Sir:

In compliance with the requirements of Item {3) of the éubject Contract Task
Order, two (2) copies of Enclosure (1) are transmitted to you. Concurrently,
three (3) copies of Enclosure (1) are being transmitted to the Contracting
Officer's Technical Representative.

STATINTL

Vew truly yours,

ce: -/(3) enclosures | |
STATINTL

Declass Review by NIMA / DoD

| STATINTL




- Approved For R.se 2002/01/02 : CIA-RDP78B0474 ;'300030003-1
X s ;
|
|

MONTHLY PROGRESS REPORT

U.s.G. STATINTL

Motorized Film Rewind Unit

Reporting Period: August 1 to August 31, 1965

Drawings were completed, checked and released for fabrication August 10.

Manufacturing of in-house components is approximately 40% complete. Orders
for weldments have been placed with subcontractors.

A revised estimate from Manufacturing will extend the delivery date approximately
one month,

During the next report period, effort will be concentrated on engineering liaison
with manufacturing.

STATINTL

AJM/1k
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